

June 2016

<u>Monday</u>	<u>Tuesday</u>	<u>Wednesday</u>	<u>Thursday</u>	<u>Friday</u>	<u>Saturday</u>	<u>Sunday</u>
		1	2	3	4 1st Volunteer Day! Group: Community Time:10-2 # needed: 4-6 Vol Coord: Julie Lunch:snacks by HFHGV Work planned: weatherize foundation, radon work Skill level: none	5
6 Weekly goal: Subflooring/ Decking	7	8	9	10	11 No <u>Volunteer</u>	12 <u>Weekend</u>
13 Weekly goal: Framing	14 Yoga group ----> Time: * # needed: * Vol Coord: * Work planned: * Skill level: *	15	16 Work Crew Prep for Reeser	17 Rich Reeser Framing Group/ Blue Valley Carpentry	18 Frame Day Group: BVC & UCC Time: 8-4 # needed: * Vol Coord: Julie Lunch: CB UCC Work planned: Framing Skill level: Skilled	19
20 Weekly goal: Framing/ Roof	21	22	23 Work Crew Prep for Reeser	24 Rich Reeser Framing Group/ BVC	25 Raise the Roof! Group: BVC,UCC Time: 8-4 Vol Coord: Julie Lunch:Gunnison UCC Work planned: * Skill level: Skilled	26
27	28	29	30			

July 2016

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
				1	2 <u>No</u>	3 <u>Volunteer</u>
4 <u>Weekend</u> Weekly Goal: Windows, doors, wrap	5	6	7 Work Crew windows/doors	8	9 <i>Community Build</i> Time: 9-2 # needed: 10+ Vol Coord: * Lunch: * Work planned: house wrap Skill level: none	10
11 Weekly Goal: Windows, doors, Electrical	12	13	14 Work Crew windows, doors, siding prep	15 Plumbing Electrical	16 OPEN	17
18 Weekly Goal: Electrical, Plumbing	19 <i>Bike & Build</i> Time: * # needed: Vol Coord: * Lunch: * Work planned: Siding Skill level: Skilled	20 V o l u n	21 t e e r s	22 Insulation	23 OPEN	24
25 Weekly Goal: Plumbing, Insulation	26	27	28 Work Crew	29	30 <i>Community Build</i> Time: * # needed: * Vol Coord: * Lunch: * Work planned: * Skill level: *	

August 2016

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
1 Weekly Goal: Drywall	2	3	4	5	6 Community <i>Build</i> Time: 9-3 # needed: * Vol Coord: * Lunch: * Work planned: drywall Skill level: *	7
8 Weekly Goal: Drywall, int. paint	9	10	11 Work Crew interior paint	12	13 Community <i>Build</i> Time: 9-3 # needed: * Vol Coord: * Lunch: * Work planned: landscaping, drywall Skill level: none	14
15 Weekly Goal: Interior paint	16	17	18 Work Crew paint WSCU	19 Orientation Days	20 <i>Womens' Build</i> Time: 9-3 Vol Coord: Julie Lunch: women's group Work planned: Trim, cabinet work	21
22 Weekly Goal: Exterior, Landscaping	23	24	25	26	27 <i>WSCU Day</i> Time: 9-3 # needed: * Vol Coord: * Lunch: * Work planned: porches, steps, landscaping Skill level: none	28
29 Weekly Goal: Landscaping, Sidewalk	30	31				

September 2016

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
Weekly Goal: Landscaping, Sidewalk			1 Sidewalks/	2 Path setup	3 <i>Community Build</i> Time: * # needed: * Vol Coord: * Lunch: * Work planned: Landscaping Skill level: none	4
5 Weekly Goal: Finishing	6	7	8 Work Crew last day!	9	10 Open	11
12 Weekly Goal: Get 'er Done!	13	14	15	16	17 <i>Last Volunteer Day</i> Time: * # needed: * Vol Coord: * Lunch: * Work planned: Finishing Skill level: none	18
19	20	21	22	23	24	25
26	27	28	29	30		